CFAC

Project Update for June-July 2016

[

. MDEQ approval of pot removal plan:

e The Montana Department of Environmental Quality approved
the Calbag Resources Waste Management Plan on June 24,
2016. The plan covers the removal and disposal of hazardous
waste associated with industrial operations within Building 1 at
the site.

[\

. Recap of work conducted in June:

e Installed 20 new monitoring wells with sonic drilling technique.
The final depth of the wells vary— 15 wells were installed
approximately 10 feet below the water table and five wells
installed deeper.

e Drilled 25 soil borings to 12 feet below land surface with
geoprobe drilling technique.

e Collected approximately 195 soil samples during drilling.

¢ Completed incremental soil sampling at 25 decision units

within the operational grid area.

3. Overall progress:

e 21 of 27 proposed water table wells completed.

e 7 of 17 proposed deep wells have been completed.
e 84 of 95 soil borings completed.

e 25 of 43 decision units completed.

e Approximately 380 soil samples collected.

4. Schedule of work for July:

e Continue drilling and installing new monitoring wells with
sonic drilling technique.

e Continue drilling soil borings with geoprobe drilling technique.

e Continue collection of soil samples during drilling.

¢ Begin development of monitoring wells and surveying of new
monitoring wells.

Project Schedule

Phase 1 Site Characterization Task Estimated Dates

Agreement On Consent Executed

November 30, 2015

Site Reconnaissance | Geophysical Survey/Soil Gas Screening April 2016

Drilling Program

Draft Phase 1 Summary Report

May — September 2016

February 2017

Information Sites for Project

http://cityofolumbiafalls org/cfac-liaison-panel
hitp://www.deq.mt.gov/dir/cfac. mcpx

http//www3 epa.gov
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